
ESGF	PRIORITIES	
	

• CMIP6	(0-2	YEARS)	
o GAPS	 	

§ Replication	–	setting	up	network	and	globus	–	timeline	next	6	
months	to	start	replication.	Ben:	make	Synda	working	.	
automatically.	Involves	transferring	data	from	tier2	to	tier	1,	
and	then	across	tier	1	centers.	First	dry	run	by	Feb	1st	?	
Operational	by	June	1st	

§ CDNOT:	make	sure	all	nodes	have	the	proper	software	in	place	
to	publish,	provide	documentation	and	training.	Includes	basic	
QC	performed	before	publication.	

§ Document	with	all	required	software	requirements	for	ESGF	
nodes	

§ Establish	a	test	federation	
§ Develop	a	testing	suite	
§ PID	service	to	be	operational	
§ Risk	evaluation	for	Solr	
§ Disk	space	to	store	the	data	

o OTHER	
§ Errata	service	to	be	operational	
§ Risk	assessment	procedure	
§ Security	concerns	that	require	improvements	in	the	code	and	

its	installations		
§ Site	best	practices	–	SELinux,	SSL	
§ Opendap	access	at	all	nodes	
§ Make	existing	processing	software	available	at	all	nodes	–	

Birdhouse	libraries	to	be	interfaces	by	CWT	
§ Possibly	support	FTP	or	rsync	?	–	possibly	make	it	optional	for	

sites	to	install	?	
§ Expose	provenance	to	the	users	

	
• LONGER	TERM	(2-5	YEARS)	

o Total	revisitation	of	the	installation	process	


